

ORDER

APPLICATION 8180

PERMIT 5815

LICENSE _____

ORDER APPROVING A NEW DEVELOPMENT SCHEDULE

THE STATE WATER RIGHTS BOARD HAVING DETERMINED THAT GOOD CAUSE HAS BEEN SHOWN FOR EXTENSIONS OF TIME WITHIN WHICH TO DEVELOP THE PROJECT PROPOSED UNDER PERMIT 5815; AND HAVING DIRECTED THAT THIS ORDER BE ISSUED;


NOW THEREFORE IT IS ORDERED THAT A NEW DEVELOPMENT SCHEDULE BE AND THE SAME IS HEREBY APPROVED AS FOLLOWS:

CONSTRUCTION WORK SHALL BE COMPLETED ON OR BEFORE DECEMBER 1, 1966

APPLICATION OF THE WATER TO THE PROPOSED USE SHALL BE COMPLETED ON OR BEFORE DECEMBER 1, 1966

WITNESS MY HAND AND THE SEAL OF THE STATE WATER RIGHTS BOARD

THIS 16th day of March, 1965



L. K. Hill
L. K. HILL
EXECUTIVE OFFICER

ORDER

APPLICATION 8180

PERMIT 5815

LICENSE _____

ORDER GRANTING EXTENSION OF TIME WITHIN
WHICH TO COMPLETE CONSTRUCTION AND USE

The State Water Rights Board having determined that good cause has been shown for an extension of time within which to complete construction work and application of water to the proposed use under Permit 5815, said Board having approved such extension and having directed that this order be issued;

NOW THEREFORE IT IS ORDERED that an extension of time be and the same is hereby granted until December 1, 1962, within which to complete construction work and application of water to the proposed use under said permit.

Witness my hand and the seal of the State Water Rights Board
this 14th day of February 1961

L. K. Hill
L. K. Hill
Executive Officer



ORDER

APPLICATION 8180

PERMIT 5815

LICENSE _____

ORDER GRANTING EXTENSION OF TIME WITHIN
WHICH TO COMPLETE CONSTRUCTION AND USE

The State Water Rights Board having determined that good cause has been shown for an extension of time within which to complete construction work and application of water to the proposed use under Permit 5815 ; said Board having approved such extension and having directed that this order be issued;

NOW THEREFORE IT IS ORDERED that an extension of time be, and the same is hereby granted until **December 1, 1960**, within which to complete construction work and application of water to the proposed use under said permit.

Witness my hand and the seal of the State Water Rights Board
this 13th day of January, 1959

L. K. Hill
L. K. Hill
Executive Officer

